FORM DPW-CIA 2/05 3 STATE OF HAWAII
. Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2015 - revision

Date: September 11, 2015

CONTRACTOR: F&H Construction Inc.

ADDRESS: P.0O. Box 2329 Contract No. 62957 [ 1
City, State ZIP: Lodi, CA 95241 Job No. 65-36-6535
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER
CONTRACT EFOR INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 719,000.00  |pUE MONTHLY: - [ 1 PROJECT SCHEDULE

[ 1 DALY REPORTS [ 1 PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ PROJECT NAVEE AND LOCATION [_] ALL SIGNATURES
CHANGE ORDERS
Total $ 32,475.00
Adjusted Contract Amount 3 751,475.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 09.22% $ 713,365.00 100.00% $  32,475.00 $ 745,840.00
Retained REDUCED [ X ] $ 32,546.00 $ 1,668.00 $ 34,214.00
Amount Subject to Payment $ 680,819.00 $  30,807.00 $ 711,626.00
Payments to Date $ 644,228.00 5 644,228.00
Payments Now Due $ 36,591.00 $  30,807.00 $ 67,398.00

Payment No. FINALT ] 10

Remarks:

1. Computed and Checked by:

- 2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
f have been made to this request; and least 80% of our workforce resides in Hawaii.
b Y

3. Recommended: Project Inspector or Engineer Date: .
F&H Construction Inc.
?/[‘.7/(( Name of Contractor

4. Recommenddd” Area Engineer/Architect Date
%/% Ul T Wb Lorpriake Mauncer er/MAe

5. Approved: Branch Chief or District Enginear Date Dan Blackburn / Corporate Manager \ Dat

The PLb%ﬁlm‘»sﬂamr certifies that change orders have baern i3 \Sf +d the ?  parformed

‘tata Public Works Administrator Date:




a

DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: July 2015 - revision

CONTRACTOR: F&H Construction Inc. Contract No.: 62957
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
0
l(JDJ ONTRACT
e} LICENSE BASIC CONTRACT COMPL. TO RETN AMOUNT
B |PRIME CONTRACTOR TRADE NO. AMOUNT DATE|% CMPL| % RETAINED
F&H Construction Inc. General Contractor ABC-15580 $719,000 $713,365] 98.22%| 2.5% $17,834
ANARERNNE NN E N AN NN lIlI'llllllIIllllIllllll!llllllll'lllIIIII.IIIIIIII.I.IIIIIIIIIIIIII.llll.llll.llIIlllIIIIIIlllll.llll‘l.lll
o UB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. TO RETN AMOUNT,
SUBCONTRACTOR TRADE NO. AMOUNT DATE|% CMPL % RETAINED
Dorvin Leis Mechanical 4747 $538,486 $538.486.00] 100.0%] 2.5% 513,462
Acoustical Drywall Systems | Acoustical ceilings 28199 $3,500 $3,500f 100.0%| 2.5% $87
Euro Electric Eiectrical 22487 $32,671 $32,671] 100.0%| 2.5% $816
Niua Pacific Landscaping 31462 $2,540 0.0%| 25% $0
Elegant Painting Painting 30847 $4,896 $4,896] 100.0%| 25% $122
Environmental Control Sp. Environmental 15254 $9,000 $9,000] 1000%| 25% $225
TOTAL RETAINED FROM SUBS $14,712

l |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $32,546)

| certify that the above retentions are correct for this request.

F&H CONSTRUCTION

Name of Contractor

T T

Dan Blackburn, Corporate Manager

NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly

Estimate Sheet

\\Mub&e 4
i N

Date

o fe

Checked/Verified by:

M

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

For the Month of:

F&H Construction

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

July 2015 - revision

Inc.

Contract No.: 62083

DPW-CIA 7/06

KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER  DAGS Job No.: 65-36-6535

CLOSED

PRIME CONTRACTOR

TRADE

LICENSE
NO.

AMOUNT

CHANGE ORDER

COMPL, %!

CHANGE
ORDER
AMOUNT

TO DATE|] CMPL %

RETAINED

F&H Construction Inc.

General Coniractor

ABC-23456

$32,475

$32,475] 100.00%

SUBCONTRACTOR

TRADE

LICENSE
NO.

CHANGE ORDER SUB

AMOUNT

COMPL,
TODATE| CM

D

ORDER SUB

CHANGE

AMOUNT]
RETAINED

Dorvin Lels (OCO 1)

Mechanical

4747

-$144

-$144] 100.00%| 2.5%

-$3

Dorvin Leis (OCO 2)

Mechanical

4747

$4,520

$4,520] 100.00%] 2.5%

$113

Euro Electric {OCO 2)

Electrical

22487

$20,897

$20,8971 100.00%{ 2.5%

$747

A

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total Retained from Subs

l [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l

| certify that the above retentions are correct for this request.

Checked/Verified by:

o

Initial - Project Inspector or Engineer

F&H CONSTRUCTION

Name of Contractor

CE)NMM% \J\MM.\—( 0\/\/(

Dan Blackburn, Corporate Manager DATE

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthiy Estimate Sheet



. Y

" STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 10

BILLING MONTH: July-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KIHEI PUBLIC LIBRARY - REPLACE AIR CONDITIONER
DAGS JOB NO.: 6 5-36-6535 CONTRACT NO.: 62957

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-417M $4,320.00 ($32,271.00) $36,591.00
Totals: $4,320.00 ($32,271.00) ' $36,591.00
Change Order Payment Suffix: 2
Suffi Fund Symbol Amount Earned Retainage Amount Due
02 B12-417M $32,475.00 $1,668.00 $30,807.00
Totals: $32,475.00 $1,668.00 $30,807.00
Grand Total: $36,795.00 ($30,603.00) $67,398.00

% ) CORE R

Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 24028180

Cost Code 3A1

Voucher No. q ?\@4 N (% E

SEF 24 2015
Verified By Al e




